



ECAC Subcommittee Workplans January 2022 to May 2024

Leadership Subcommittee Workplan

Goal 1: Create a Coordinated Early Childhood Leadership Infrastructure in Nevada

Objective 1.1: Establish the Governor's Office for Early Childhood (prenatal to age eight) to align policy and fiscal decision-making for the early childhood system across relevant agencies.

Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Research similar offices, cabinets and/or departments focused on early childhood in other states.</p> <ul style="list-style-type: none"> • Online research to develop list. • Work with TA partners on HRSA/Pritzker to identify key contacts in other states. <p>STATUS: Complete – list of similar structures in other states developed</p>	Denise	Q4 2022	<p>List created.</p> <p><i>Document: State Samples – Governor's Office for Children</i></p>
<p>Develop mapping of potential structures and resources needed to support/implement.</p> <ul style="list-style-type: none"> • Online research of structures, organizational charts, budgets, and related documents • Conduct interviews/meetings with key contacts in other states. • TA support through HRSA/Pritzker 	Denise/ Marty Guinn Center	Q4 2024	Structure/Resource Map created

<p>STATUS: In progress – conducting analysis of structures to determine implementation resources needed; The Guinn Center study is underway and will include analysis of governance structures and resources – final report anticipated to be complete in October 2024.</p>			
<p>Draft plan for Governor’s Office for Early Childhood</p> <p>Revision of activity to change the language to Early Childhood Governance Structure as of 3/5/2024.</p> <p>Status: Updated 3/5/2024 Bill draft did not pass in 2023, currently reviewing and revising potential BDR for 2025 session based on input from key stakeholders & aligned groups or initiatives (Strong Start/Pritzker; Hunt Institute participants; Guinn Center recommendations). This timeline is updated to Q3 2024</p> <p>STATUS: Complete – bill draft structured to establish Office for Early Childhood Systems to coordinate and align governance structure recommendations</p>	<p>Denise</p> <p>All</p>	<p>Q4 2022</p>	<p><i>AB113 Document</i></p>
<p>Develop list of key stakeholders to garner input on plan to establish Governor’s Office for Early Childhood</p> <p>STATUS: Complete – ECCS Leadership group established, and key stakeholder list established for EC Network Analysis Survey.</p>	<p>All</p>	<p>Q4 2022</p>	<p>List of at least 10 key stakeholders:</p> <ul style="list-style-type: none"> • ECCS Leadership Meeting Invite List: 71 • Network Analysis List: 65

			Documents: <i>Visible Networks Lab, PARTNER Bounded List; ECCS Leadership Team Roster</i>
<p>Conduct surveys and/or meetings with key stakeholders to garner input on EC governance structure.</p> <p><i>STATUS: In progress - ECCS Leadership meeting held on 2/10/23 (43 attendees); Input from key stakeholders included in EC Network Analysis Survey (55 individual responses received); Individual meetings and input ongoing.</i></p> <p><i>Extend the deadline by the quarter 4 of 2024</i></p>	All	<p>Q4 2023</p> <p>Q4 2024</p>	<p>Number of key stakeholders who provide input on EC Governance Structure</p> <p>Number or agencies/organizations represented</p>
<p>Intersections with Other Subcommittees/Initiatives:</p> <ul style="list-style-type: none"> • Systems/Data/Communications – Mapping of departments, agencies and programs in the early childhood system • Policy & Finance – Policy priorities to identify key stakeholders and garner support for policy changes needed to support objective, as well as fiscal priorities needed to support objective. <p><i>Status: Not Started</i></p> <ul style="list-style-type: none"> • Pritzker PN3 – Aligned priority <i>need to address alignment with CAA/Pritzker – include activity to support connection/alignment with related initiatives that are outside of the ECAC to support unified goals, priorities, and messaging)</i> • Guinn Center Study – EC System Analysis in process, pending completion in 2024: <i>Add an activity to receive regular updates on the analysis to the Leadership team to provide input and stay updated on progress)</i> <p><i>Network Analysis – Project completed in May 2023</i></p> <p><i>Note: The Network Analysis report to be analyzed to identify potential areas for improvement to align across early childhood system partners – recommend this activity for the Systems Alignment Subcommittee, with report/recommendations submitted to Leadership and/or full ECAC.</i></p>			

Barriers and/or Assistance Needed:

Status: Guinn Center will be doing key stakeholder interviews to be completed spring of 2024

Identification of comprehensive list of key stakeholders *We have a comprehensive list,*

Note: review for engagement to see where there are gaps and to develop strategies to support engagement/involvement of groups, individuals or sectors that are not well represented with the ECAC

Identification of potential opposition and/or concerns with objective; *Support with recommendation from above next to Pritzker – Consider adding an activity to discuss potential strategy with various sector leaders to identify potential areas of concern that could be addressed*

Structural recommendations and/or ideas/lessons learned from other states: *add an activity in 2024 to review list of offices in other states and potentially invite one or more to present and/or engage in small group discussions that could be shared with the Leadership team*

Objective 1.2: Restructure the Nevada ECAC to establish program and community level advisory support to the Governor’s Office.

Key Activities	Lead(s)	Timeline	Measure/Metric
Develop recommendations for ECAC membership to align with EC System needs. <i>STATUS: Complete – recommendations submitted to ECAC and approved on 11/30/2022; recommendations included in annual report</i>	All	Q4 2022	List of at least 10 key stakeholders: <ul style="list-style-type: none"> ECCS Leadership Meeting Invite List: 71 Network Analysis List: 65
Support legislation to incorporate membership recommendations into NRS 432A.076 <i>STATUS: Complete – Bill (AB114) submitted by Assemblywoman Thomas; passed out of Assembly on 4/19 (unanimously); Need to align with AB463</i>	All	Q2 2023	Legislation passed with recommended membership changes
Draft organizational chart to align NV ECAC with proposed Governor’s Office for Early Childhood <i>STATUS: Not started</i>		Q3 2023	Org chart created

<p><i>address this activity in early 2024 & provide recommendations to Guinn Center to be included as part of their analysis – purpose is to ensure alignment so that ECAC plays a central role in EC Systems structure.</i></p>		Q3 2024	
<p>Develop recruitment strategies for new ECAC members to ensure appropriate and equitable representation. STATUS: Completed</p> <p>ECAC Specialist is developing the Recruitment Email Template. Recruitment Flyer and recruitment strategies document is completed.</p>	NDE, OELD	Q3 2023 Q1 2024	<p>Development through ECAC System Specialist ECAC Administrative Assistant</p> <p>Document of Recruitment Strategies.</p> <p>Recruitment Email Template and Flyer Document</p>
<p>Establish new member orientation policies, procedures, and materials to support integration of new members. STATUS: In Progress- Orientation packet is completed. Orientation Completed ppt.</p> <p>.</p>	NDE; OELD	Q3 2023 Q2 2024	<p>Development through ECAC System Specialist ECAC Administrative Assistant</p> <p>Orientation Packet and Power point for the purpose of orientating new members</p> <p>OML Training will also be provided in the orientation process and be provided to current members. Add plan for delivering orientation. having NDE develop a Canvas course to share with new members, key stakeholders and</p>

			potentially legislators (plan completion Q2 2024)
--	--	--	---

Intersections with Other Subcommittees/Initiatives: <ul style="list-style-type: none"> • Systems/Data/Communications – Mapping of departments, agencies, and programs in the early childhood system • Systems/Communications – Recruitment and orientation of new members 			
Barriers and/or Assistance Needed: <ul style="list-style-type: none"> • Identification and outreach to potential members 			
Objective 1.3: Establish support and resources to ensure equitable engagement of parents/families in leadership and decision-making at state and local levels.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Conduct Parent Engagement and Leadership Assessment with NV ECAC members and partners (EC LINC – CSSP) STATUS: Contract with CSSP complete</p> <p><i>This was not done with the ECAC – CSSP did provide some initial assessment with the ECCS Leadership Team, but it was not a complete assessment – Leadership Team to discuss if they’d like to move forward with conducting an assessment, but no additional resources are available to have CSSP provide TA support for this.</i></p> <p>As of 3/5/2024 Tiffany O reported that they Reviewed the assessment tool. The decision was made to utilize the Rubrics. This item is pending update in a future meeting.</p>	Denise & Ashley	Q3 2023	<p>Assessment Completed Add additional metrics from assessment tool.</p> <p>Facilitation Rubrics</p> <p>https://cssp.org/wp-content/uploads/2019/04/Parent-Engagement-and-Leadership-Assessment-Guide-and-Toolkit-FINAL.pdf</p>
<p>Host parent leadership and engagement training with NV ECAC members and partners. STATUS: Complete - Manifesto training with NECFLC in October 2022, ECAC, and community partners in November 2022</p>	Denise & Ashley	Q4 2022	<p># of trainings completed: 4 # of parent/family leaders who participate: # of ECAC members who participate: 14 (82%)</p>

<p><i>Additional trainings conducted/scheduled</i></p>	<p>Tiffany Olivas</p>	<p>2023</p>	<p># of community partners who participate (non-ECAC members):</p> <ul style="list-style-type: none"> - 50 (@ 11/30 ECAC Meeting) <p><i>get update on the # of parent/family leaders who have participated in trainings)</i></p>
<p>Provide support and technical assistance to NV EC Family Leadership Council to support skill and knowledge development.</p> <p>STATUS: Ongoing – initial list of strategies identified and will be presented to ECAC on May 17, 2023</p> <p>Following up with Tiffany, Ashley & Rosa, some initial recommendations were provided to the ECAC. Further recommendations is that the Leadership Subcommittee provide additional support to engage members in the Mentorship program to support parent/family engagement.</p>	<p>Ashley & Rosa</p>	<p>Q2 2023– Initial Strategies</p> <p>Ongoing – Support & TA</p>	<p>Initial list of strategies identified (including from Manifesto & Assessment)</p> <p>Metrics/Measures to be developed</p>
<p>Intersections with Other Subcommittees/Initiatives:</p> <ul style="list-style-type: none"> • All NECAC Subcommittees – Identify parent/family leaders to serve on subcommittees and integrate strategies to support and engage parent/family leaders in subcommittee work and decision-making. • Pritzker PN3 – Strong Start Parent/Family Ambassador Program 			

Barriers and/or Assistance Needed:

- Identification of aligned parent groups, organizations or initiatives to support coordinated efforts
- Recruitment and support for parent/family leaders to engage in the NV EC Family Leadership Council
- Training & mentorship support

Systems Alignment Subcommittee Workplan

Goal 2: Increase Coordination and Alignment Between Systems of Care for Young Children and Families

Objective 2.1: Conduct assessment of the strengths, disparities, inequities, strategic priorities and goals among programs and agencies within the early childhood system.

Key Activities	Lead(s)	Timeline	Measure/Metric
Compile list of key programs and agencies in the ECCS, with primary contacts for each. ID programs & agencies HRSA Systems Asset & Gap Analysis STATUS: List complete; HRSA SAGA Complete	Denise Tanata	Q4 2022	Final list of ECCS Programs & Agencies with Contact Information
Review identified agencies and defined terms-conceptually & contextually. Compile and analyze related needs assessments, reports, strategic plans, and related documents to assess strategic priorities and goals across programs and agencies. Status Update Needed ???????		Q4 2022	Complete Analysis of Priorities & Goals Across ECCS Programs & Agencies

<p>STATUS: In progress – completed HRSA SAGA; need to compare with NECAC Systems list and fill in additional information, as needed</p> <p><i>A revised SAGA summary, including strategic priorities, will be presented to Systems Alignment Subcommittee in early 2024.</i></p> <p><i>STATUS: Update Continue in Progress as of September 6, 2024</i></p>		Continue 2024	
<p>Conduct or support network analysis of the ECCS in Nevada to identify cross sector connections and alignments.</p> <ul style="list-style-type: none"> - Contract with Visible Network Labs - Subcommittee to support outreach & engagement in network analysis. <p>STATUS: Complete – Network Analysis Report presented to ECAC on May 17th.</p>		Q2 2023	ECCS Network Analysis Report Complete
<p>Collect info via public forums, mailed/emailed surveys. With analysis of the asset map details, questions and forum topic will be identified.</p> <p>STATUS: Not started</p> <p><i>Need to evaluate if this is still needed – what information does the subcommittee need & is that information available through other sources. There are multiple projects going on right now, might be good for the subcommittee to receive an update on cross-sector projects/initiatives to determine where additional focus or information is needed.</i></p> <p><i>STATUS UPDATE: NOT Started, need Update?????</i></p>		Q2 2023	% of responses
<p>Sort data/info - Be sure to align with other sub committees (Data & Evaluations, Policy & Finance)</p> <p><i>STATUS: In Progress, the subcommittee has begun discussion on aligning with other subcommittee, a review of subcommittees workplan and activities as of August 2024</i></p>		Q3 2023	compile rubric into categorical areas
<p>Intersections with Other Subcommittees/Initiatives:</p> <ul style="list-style-type: none"> • All NECAC Subcommittees – List of key early childhood agencies, departments and program to define Nevada’s ECS. 			

Barriers and/or Assistance Needed:			
Objective 2.2: Produce and disseminate an early childhood system assets and gaps analysis.			
Key Activities	Lead(s)	Timeline	Measure/Metric
Review comprehensive list of ECCS data sources (in collaboration with Data & Evaluation Subcommittee) <i>STATUS: Defer to Data and Evaluation</i>			Comprehensive list of data sources and data gaps
Conduct or support key informant interviews, surveys and/or focus groups to fill in data/information gaps (inclusive of agency/program representatives, providers, and parents/families) <i>STATUS: Not started</i> <i>Complete for SAGA; ongoing for related Guinn Center governance structure report</i> <i>Status Update Needed: ?????</i>			# of key informant interviews # of focus groups # of survey respondents, by type
<i>Review HRSA System Asset & Gap Analysis (SAGA) to identify specific strategies to support cross-sector system alignment and coordination.</i> <i>STATUS: Not Started</i> <i>Revised Summary report will be presented to Systems Alignment Subcommittee in early 2024.</i> <i>STATUS UPDATE: Completed as of September 6, 2024</i> <i>Revised Summary report was presented to Systems Alignment Subcommittee June 2024.</i>		continue Year 3	Summary Report Note need updated report
<i>Develop a clear definition of the Early Childhood Systems, including defining the Sectors with examples of Nevada Agencies/programs across the 0 to 8 continuums.</i> <i>STATUS: Started – draft complete, pending review/input from Leadership/Full ECAC</i> <i>Status Updated Completed: The Early Childhood Definition is completed and Adopted by the Nevada ECAC.</i>	Ashley Dines & Diane Nicolet, Work group	continue Year 3	Key definitions and comprehensive list of data Document
Intersections with Other Subcommittees/Initiatives:			
<ul style="list-style-type: none"> Data and Evaluation –List of data sources 			
Barriers and/or Assistance Needed:			

Objective 2.3: Integrate cross-sector priorities, goals, and initiatives into the Nevada ECAC work plan to better coordinate and align services and improve access and outcomes.			
Key Activities	Lead(s)	Timeline	Measure/Metric
Intersections with Other Subcommittees/Initiatives:		2024	
Barriers and/or Assistance Needed:			
Objective 2.4: Establish a work plan to update and align early childhood system standards, administrative rules and program practices.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<i>To be developed in Year 2</i>		2024	
Intersections with Other Subcommittees/Initiatives:			
Barriers and/or Assistance Needed:			
Communication and Engagement Subcommittee Workplan			
Goal 3: Increase Capacity to Equitably Connect Families with the Early Childhood System Continuum of Care and Community at Large			
Objective 3.1: Implement a strategic two-way communications plan to engage and connect providers, families and stakeholders.			
Key Activities	Lead(s)	Timeline	Measure/Metric
Contract with Marketing/PR firm to develop a multi-year EC Marketing and Outreach Campaign <i>STATUS: Complete – Purdue, Marion & Associates</i>	Denise Tanata	Q3 2022	Executed Contract
Identify key messages to include in the EC Marketing and Outreach Campaign <i>STATUS: Complete – Marketing/PR firm conducted focus groups, surveys and interviews to develop key messaging; on-going presentations to ECAC for input.</i>	Denise Tanata w/Vendor	Q1 2023	List of key messages developed
Identify families and providers to participate in development of the Communications Plan - Include all types of providers in Early Learning, Health/Wellness and K-3 rd	Ashley/ Alberto/ Rachel – Family/	Q2 2023	Final list, inclusive of all EC sectors

<p>Establish criteria to include families/parents in plan development (based on definition developed in 3.2) STATUS: Started, expanded list to include additional key stakeholders and communication/social media platforms- <i>Ongoing</i>-The Subcommittee will continue to update list. Next meeting draft or outline of the communication plan How would we like to disseminate and what is our message? Include organizations/churches and parent engagement component.</p>	Parent Group List Jennifer/ Patrice - Provider List Denise – MCH List		
<p>Develop a communication strategy plan. Status: In Progress A template is developed for further discussion An Ad Hoc Committee was developed July 2024 for further discussion</p>			
<p>Review relevant websites, social media platforms and related mechanisms for sharing/receiving information from families and providers. STATUS: Started, in progress</p>	See above	Q2 2023 Continue 2024	
<p>Compile list of related communications tools among early childhood partners, programs, and services STATUS: Started, in progress</p>	Bri/ Kendra	Q2 2023	
<p>Compile list of national organizations that have a focus or priority on early childhood to compile resources, models and/or ideas to inform local efforts. STATUS: Initial list started</p>	Dr. Linda Young	Q2 2023	
<p>Identify strategies to incorporate feedback loops from families and providers. STATUS: Started, in progress</p>	Nayesdi Badillo		

<p>Provide an update on strategies that family leadership representatives are using to incorporate feedback loops with family providers,</p> <p>Recommended the following be added to the workplan.</p> <ul style="list-style-type: none"> • Identify topics that will be beneficial to parents. • Begin planning dedicated parent group sit-down as suggested by Ashley Dines. • Brainstorm opportunities for family engagement training events. • Incorporate family engagement training into 2024 subcommittee workplan. 			
---	--	--	--

Intersections with Other Subcommittees/Initiatives:

Barriers and/or Assistance Needed:

Objective 3.2: Expand engagement, training and leadership opportunities for underrepresented and underserved populations.

Key Activities	Lead(s)	Timeline	Measure/Metric
Define “underrepresented and underserved” populations in Nevada. <i>STATUS: Complete - this key activity is moved to the data and evaluation committee - The initial draft was presented in the May 2023 minutes (about 1 and a half days)</i>	Rachel Stepina	Q2 2023	Definition created
Develop maps and/or lists of underrepresented and underserved populations. <i>STATUS: Not started</i>	Pending	Q4 2023	Maps/Lists created
Identify community partners/leaders currently working in or with identified underrepresented and underserved populations. <i>STATUS: Not started</i>	Pending	Q2 2023	List created
Identify opportunities, events, or strategies for conducting outreach in identified “underrepresented and underserved” populations. <i>STATUS: In process – ongoing w/Marketing & Outreach Campaign</i>	All	Ongoing	List created

Intersections with Other Subcommittees/Initiatives:

Data and Evaluation Subcommittee (defining underrepresented and underserved populations); mapping First 5 Nevada – Identifying community partners, events/opportunities to engage with identified populations

Barriers and/or Assistance Needed:			
Objective 3.3: Expand engagement, alignment and coordination of services among all early childhood system providers.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<i>No key activities until year 2</i>			
Intersections with Other Subcommittees/Initiatives:			
<ul style="list-style-type: none"> Systems Alignment Subcommittee 			
Barriers and/or Assistance Needed:			
Objective 3.4: Select and implement a centralized intake and referral system (CIRS) to streamline access and utilization of services.			
Key Activities	Lead(s)	Timeline	Measure/Metric
Conduct research on existing and potential CIRS in NV and nationally. <i>STATUS: Initial research gathered, pending additional research and coordination with partners</i>	Denise Tanata		
Develop list of features needed in a comprehensive CIRS for the identified early childhood populations. <i>STATUS: Complete</i>			
Intersections with Other Subcommittees/Initiatives:			
<i>STATUS: Not Started</i> <i>need to identify a subcommittee serving on the NV CIRS Workgroup who can provide updates to the subcommittee. Likely more activities can be added here now that the workgroup has been formed. Once a liaison is identified, they can help to develop additional recommendations here.</i>			
Barriers and/or Assistance Needed:			

Policy and Finance Subcommittee Workplan

Goal 4: Identify Budget and Finance Strategies to Drive Policy Goals and Objectives

Objective 4.1: Perform fiscal analysis of early childhood funding streams and program development needs.

Key Activities	Lead(s)	Timeline	Measure/Metric
Secure contract with The Children’s Funding Project to conduct fiscal mapping project. <i>The Children’s Cabinet with funding support from Children’s Advocacy Alliance</i> STATUS: Complete	Denise Tanata	Q2 2022	Fully Executed Contract
Compile a comprehensive list of early childhood programs, services and infrastructure support, including funding sources. STATUS: Complete	Denise Tanata	Q3 2022	List Developed
Identify finance/budget contacts for each program, service and support identified in the list. STATUS: Complete	Denise Tanata	Q4 2022	Contact List Complete
Secure contract to begin cost modeling analysis of the childcare subsidy program in Nevada. STATUS: Complete	Marty Elquist	Q3 2022	Full Executed Contract
Identify all projects/analysis currently taking place or needed to estimate the actual or needed costs for all ECS programs/services/infrastructure needs. Status: In Progress <ul style="list-style-type: none"> - Childcare Subsidy (P5 Fiscal Strategies), estimated completion 6/30/24, Surveys are going out to license providers as of 2/2024 Status: Completed <ul style="list-style-type: none"> - NV Ready PreK (WestEd), estimated completion 6/30/23. Note: Nevada Ready report is completed Status: In Progress: <ul style="list-style-type: none"> - Universal PreK (WestEd), estimated completion 6/30/24. Note: West Ed is being to set up groups Add Childcare facilities fiscal analysis estimated date 9/30/24.	Denise Tanata	Q3 2023	List of Projects and Reports Add Childcare facilities fiscal analysis 9/30/24. Recommended report be requested for Nevada Ready Pre-K Resources Shared https://reports.ecs.org/comparisons/vi-ew-by-state/883/NV

Intersections with Other Subcommittees/Initiatives:

Secure contract with The Children’s Funding Project to conduct fiscal mapping project. <i>The Children’s Cabinet with funding support from Children’s Advocacy Alliance</i> STATUS: Complete	Denise Tanata	Q2 2022	Fully Executed Contract
Compile a comprehensive list of early childhood programs, services and infrastructure support, including funding sources. STATUS: Complete	Denise Tanata	Q3 2022	List Developed
Identify finance/budget contacts for each program, service and support identified in the list. STATUS: Complete	Denise Tanata	Q4 2022	Contact List Complete
Secure contract to begin cost modeling analysis of the childcare subsidy program in Nevada. STATUS: Complete	Marty Elquist	Q3 2022	Full Executed Contract
Identify all projects/analysis currently taking place or needed to estimate the actual or needed costs for all ECS programs/services/infrastructure needs. Status: In Progress <ul style="list-style-type: none"> - Childcare Subsidy (P5 Fiscal Strategies), estimated completion 6/30/24, Surveys are going out to license providers as of 2/2024 Status: Completed <ul style="list-style-type: none"> - NV Ready PreK (WestEd), estimated completion 6/30/23. Note: Nevada Ready report is completed Status: In Progress: <ul style="list-style-type: none"> - Universal PreK (WestEd), estimated completion 6/30/24. Note: West Ed is being to set up groups Add Childcare facilities fiscal analysis estimated date 9/30/24.	Denise Tanata	Q3 2023	List of Projects and Reports Add Childcare facilities fiscal analysis 9/30/24. Recommended report be requested for Nevada Ready Pre-K Resources Shared https://reports.ecs.org/comparisons/view-by-state/883/NV
Intersections with Other Subcommittees/Initiatives:			

Barriers and/or Assistance Needed:			
Objective 4.2: Identify funding pathways and policy changes needed to meet program and system goals.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Develop list of policy changes needed to improve early childhood systems, in collaboration with other NECAC subcommittees and relevant partners.</p> <p>STATUS: In Progress</p> <p>Continue LIST that has been started to develop a more comprehensive list.</p> <p>Recommended to possibly be discussed with the full ECAC.</p> <p>ADD a review of this item for the next February 2024 meeting.</p> <p>Review national points and see where Nevada ranks and what policies are recommended. Identify what are the system issues to help identify where the focus should be.</p> <p>CAA share policy recommendations</p>	Denise Tanata	Q4 2023	<p>List of Key Policy Recommendations</p> <p>Resources shared https://www.leg.state.nv.us/App/InterimCommittee/REL/Document/29578 https://reports.ecs.org/comparisons/view-by-state/883/NV</p>
<p>Establish a system for sharing policy issues/priorities impacting the early childhood system that is accessible, equitable and sustainable, including processes for follow-up and implementation.</p> <p>STATUS: In progress, coordinate with CAA</p> <p>CAA will share policy recommendations.</p>	CAA and All	Q3 2023	System established
<p>Develop talking points or key messaging for identified policy priorities.</p> <p>STATUS: In progress – Talking points developed for AB113 (Governor’s Office) and AB114 (ECAC)</p>		Q1 2023	<p>Talking points drafted</p> <ul style="list-style-type: none"> - AB113 – Complete - AB114 - Complete <p>Talking points shared/# of key stakeholders</p>

<p>Identify eligibility requirements for key early childhood programs and services to identify opportunities for alignment and development of an Eligibility Portal.</p> <p><i>STATUS: In process – initial list of programs identified, pending further revisions and additions. Estimated timeline is update to Q1 2024</i></p>		<p>Cont-year 3</p> <p>Q1 2024</p>	<p>EC Eligibility List Created</p> <p>EC Eligibility Portal Created</p>
<p>Intersections with Other Subcommittees/Initiatives:</p> <ul style="list-style-type: none"> • All – Barriers/Policy Issues Identified • Pritzker PN3 Implementation Plan; CAA Policy Agenda 			
<p>Barriers and/or Assistance Needed:</p>			
<p>Data and Evaluation Subcommittee Workplan</p>			
<p>Goal 5: Improve Data Collection and Integrated Systems to Increase Equity and Accountability</p>			
<p>Objective 5.1: Improve data collection by fostering understanding and collaboration with providers, families, policy makers and other stakeholders.</p>			
<p>Key Activities</p>	<p>Lead(s)</p>	<p>Timeline</p>	<p>Measure/Metric</p>
<p>Define key messages regarding data collection and utilization in the early childhood sector.</p> <p><i>STATUS: In Progress</i></p> <p>5.1 –</p> <p><i>Change Define key messages regarding data collection status to In Progress – Timeline to Q2 2024</i></p>	<p>NICRP - Amanda</p>	<p>Year 3</p> <p>Q2-2024</p>	<p>Create list of key messages</p>
<p>Integrate key messages re: data collection and utilization into outreach and marketing efforts.</p>	<p>The Children’s</p>	<p>Q2 2024</p>	<p>Add list of key messages for the campaign</p>

Intersections with Other Subcommittees/Initiatives: <ul style="list-style-type: none"> • Communications & Engagement 			
Barriers and/or Assistance Needed:			
Objective 5.2: Increase availability of, access to, and use of data that can be disaggregated to drive informed decision making.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Develop research questions that we want to answer about early childhood.</p> <ul style="list-style-type: none"> - What have been the questions in the past? What have we been able to answer? What have we not been able to answer? <p>What questions do we anticipate from the upcoming session and what questions do we wish they would ask?</p> <p>STATUS: Completed</p>	All	Q3 2023	List/ Identification of questions
<p>Create a data dictionary of EC data measures, who collects it, can it be shared, where can it be collected. Are data available by race, ethnicity, location etc.</p> <p>Develop comprehensive list of data measures necessary to support the early childhood system in Nevada (current measures, desired measures, and current/potential data sources)</p> <ul style="list-style-type: none"> - Need to develop existing list to determine what we can access (update from Children’s Data Center/ PDG efforts) - Encourage and work with partners that have data that are currently available to ensure it can be disaggregated by age, race, ethnicity, location, etc. <p>STATUS: In progress-</p>	NICRP - Amanda	Q3 2023 Ongoing	<p>Create data dictionary – data measures.</p> <p>Central location of data dictionary for committee to access (update data warehouse??)</p>

<p>The next steps are research questions and programmatic data points. (completed)</p> <p>Step 2: Complete the final edits to the data dictionary. Change timeline to Q2 – 2024</p>		<p>Q2 2024</p>	
<p>Identify barriers to collecting data and getting data (usable, disaggregated) from sources.</p> <ul style="list-style-type: none"> - What data do we need and is it accessible from the source? - What is the quality of the data that is available? <p>Is the data disaggregated?</p> <p>STATUS: In progress the timeline is updated to Q3 2024</p>	<p>All</p>	<p>Q4 2023</p> <p>Ongoing</p> <p>Q32024</p>	<p>Create column in data dictionary for barriers.</p> <p>Shareability and barrier columns in data dictionary for each data point</p> <p>Labor theory of data</p>
<p>Intersections with Other Subcommittees/Initiatives:</p>			
<p>Barriers and/or Assistance Needed:</p>			
<p>Objective 5.3: Implement an Early Childhood Integrated Data System (ECIDS) to improve service delivery.</p>			
<p>Key Activities</p>	<p>Lead(s)</p>	<p>Timeline</p>	<p>Measure/Metric</p>
<p>Research and assess existing ECIDS efforts in other states.</p> <ul style="list-style-type: none"> - Review list and information on ECIDS in other states (will be available via TEAMS) - Rachel will share Google Folder and Marty will put in TEAMS (done) - Denise to get list of states with ECIDS from HRSA TA Provider; Rachel to reach out to PDGB5 TA for a list. - Amanda will share a link to the Utah presentation. <p>Create matrix of ECIDS in other states to compare/contrast features, functions, implementation, and costs.</p> <p>STATUS: Started, completion will move to Year 3</p>	<p>All</p>	<p>Year 3</p>	<p>Subcommittee completion of review</p>

<p><i>Note:</i> recommended to the full ECAC that this objective and linkage to the statewide longitudinal data system be included in the next Strategic Plan</p>			
<p>Develop concept paper/policy brief on a NV ECIDS (including historical efforts) <i>STATUS:</i> Not started, completion will move to Year 3 <i>Note:</i> recommend to the full ECAC that this objective and linkage to the statewide longitudinal data system be included in the next Strategic Plan</p>		Year 3	Need to know the WHY, what do we need to answer
<p>Educate key decision-makers on the purpose and process for implementing an ECIDS. <i>STATUS:</i> Not started, completion will move to Year 3 <i>Note:</i> recommend to the full ECAC that this objective and linkage to the statewide longitudinal data system be included in the next Strategic Plan</p>		Year 3	
<p>Intersections with Other Subcommittees/Initiatives:</p>			
<p>Barriers and/or Assistance Needed:</p>			