

Data and Evaluation Subcommittee Workplan			
Goal 5: Improve Data Collection and Integrated Systems to Increase Equity and Accountability			
Objective 5.1: Improve data collection by fostering understanding and collaboration with providers, families, policy makers and other stakeholders.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Define key messages regarding data collection and utilization in the early childhood sector.</p> <p>STATUS: In Progress</p> <p>5.1 –</p> <p>Change Define key messages regarding data collection status to In Progress – Timeline to Q2 2024</p> <p>Updated 11/21/2024 meeting –</p> <p>Action STEP: Discuss this activity for December 2024 meeting</p> <p>Draft Key Messages by January or February 2025</p>	NICRP - Amanda	Year 3 Q2-2024	<p>Create list of key messages</p> <p>https://nvecac.com/wp-content/uploads/2023/12/Vulnerable-Pop-Definitions-Data-Eval-ada1204-1.pdf</p>
Integrate key messages re: data collection and utilization into outreach and marketing efforts.	The Children's	Q2 2024	Add list of key messages for the campaign

<p>STATUS: In progress Will Come later.</p>	<p>Cabinet – Denise & Marty</p>		
<p>Integrate key messages regarding data collection and utilization into training with providers, families and key stakeholders.</p> <p>STATUS: In Progress</p> <p>Note: activity added as of 3/21/2024</p> <ul style="list-style-type: none"> - Develop draft playbook of strategies and list of potential implementations partners. <ul style="list-style-type: none"> o EG. Resources on how to use data to tell stories for partners such as local ECACs; NevAEYC; Parent Leadership initiatives/conferences; QRIS Coach training; CHW-ECE orientation...) <p>Data Walk for Parents</p> <p>STATUS: (The following activity added above 3/21/2024)</p> <p>Action to be discussed amend or add a new key activity: Integrate key messages regarding data collection and utilization into an informative document for Nevada’s policymakers for 2025 – Timeline Q3 2024</p>	<p>NICRP – Amanda</p> <p>All</p>	<p>Q3 2024</p>	<p>Creation of playbook</p> <p>Number of trainings the playbook was used for.</p> <p>Create survey to determine the % of people who feel the playbook is helpful.</p> <p>New Recommend the Playbook be created/pursued in the next ECAC Strategic Plan</p>
<p>and utilization into an informative document for Nevada’s policymakers for 2025</p>	<p>All</p>		

Intersections with Other Subcommittees/Initiatives: <ul style="list-style-type: none"> • Communications & Engagement 			
Barriers and/or Assistance Needed:			
Objective 5.2: Increase availability of, access to, and use of data that can be disaggregated to drive informed decision making.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Develop research questions that we want to answer about early childhood.</p> <ul style="list-style-type: none"> - What have been the questions in the past? What have we been able to answer? What have we not been able to answer? <p>What questions do we anticipate from the upcoming session and what questions do we wish they would ask?</p> <p>STATUS: Completed</p>	All	Q3 2023	List/ Identification of questions
<p>Create a data dictionary of EC data measures, who collects it, can it be shared, where can it be collected. Are data available by race, ethnicity, location etc.</p> <p>Develop comprehensive list of data measures necessary to support the early childhood system in Nevada (current measures, desired measures, and current/potential data sources)</p> <ul style="list-style-type: none"> - Need to develop existing list to determine what we can access (update from Children’s Data Center/ PDG efforts) - Encourage and work with partners that have data that are currently available to ensure it can be disaggregated by age, race, ethnicity, location, etc. <p>STATUS: In progress-</p>	NICRP - Amanda	Q3 2023 Ongoing	<p>Create data dictionary – data measures.</p> <p>Central location of data dictionary for committee to access (update data warehouse??)</p>

<p>The next steps are research questions and programmatic data points. (completed)</p> <p>Step 2: Complete the final edits to the data dictionary.</p> <p>Change timeline to Q2 – 2024</p>		Q2 2024	
<p>Identify barriers to collecting data and getting data (usable, disaggregated) from sources.</p> <ul style="list-style-type: none"> - What data do we need and is it accessible from the source? - What is the quality of the data that is available? <p>Is the data disaggregated?</p> <p>STATUS: In progress the timeline is updated to Q3 2024</p> <p>Updated:11/21/2024 Meeting</p> <p>Action Step: Summarize Challenges, Will agendize after finalizing the Data Dictionary and Data Play book</p>	All	Q4 2023 Ongoing Q32024	<p>Create column in data dictionary for barriers.</p> <p>Shareability and barrier columns in data dictionary for each data point</p> <p>Labor theory of data</p>
Intersections with Other Subcommittees/Initiatives:			
Barriers and/or Assistance Needed:			
Objective 5.3: Implement an Early Childhood Integrated Data System (ECIDS) to improve service delivery.			
Key Activities	Lead(s)	Timeline	Measure/Metric
<p>Research and assess existing ECIDS efforts in other states.</p> <ul style="list-style-type: none"> - Review list and information on ECIDS in other states (will be available via TEAMS) - Rachel will share Google Folder and Marty will put in TEAMS (done) - Denise to get list of states with ECIDS from HRSA TA Provider; Rachel to reach out to PDGB5 TA for a list. - Amanda will share a link to the Utah presentation. <p>Create matrix of ECIDS in other states to compare/contrast features, functions, implementation, and costs.</p> <p>STATUS: Started, completion will move to Year 3</p>	All	Year 3	Subcommittee completion of review

<p>Note: recommended to the full ECAC that this objective and linkage to the statewide longitudinal data system be included in the next Strategic Plan</p> <p>Updated 11/21/2024 meeting</p> <p>Action Steps: Wait until session completion, add to June or July 2025 Share with CAA, Jamelle N. Utilize the June 2020 report to develop a plan</p>			https://drive.google.com/file/d/1485g9EmoFCKPb-0PII42xdos3ddxpkuH/view?usp=sharing
<p>Develop concept paper/policy brief on a NV ECIDS (including historical efforts)</p> <p>STATUS: Not started, completion will move to Year 3</p> <p>Note: recommend to the full ECAC that this objective and linkage to the statewide longitudinal data system be included in the next Strategic Plan</p> <p>Updated 11/21/2024 Meeting Move to next Strategic Plan 2025</p>		Year 3	Need to know the WHY, what do we need to answer
<p>Educate key decision-makers on the purpose and process for implementing an ECIDS.</p> <p>STATUS: Not started, completion will move to Year 3 Note: recommend to the full ECAC that this objective and linkage to the statewide longitudinal data system be included in the next Strategic Plan</p> <p>Update 11/21/2024 Meeting Move to next Strategic Plan 2025</p>		Year 3	
Intersections with Other Subcommittees/Initiatives:			
Barriers and/or Assistance Needed:			